Gantt Chart

	PROJECT NAME		START DATE	END DATE		PROGRESS	
	ICT - Request Mo	enitoring System	11/9/2020	1/29/2021			
AT RISK	TASK NAME	RESPONSIBLE	START	FINISH	DURATION (DAYS)	STATUS	COMMEN
	Prepairing Plans		11/9/20	11/13/20			
0	System Desing Specification	Application Team	11/9/20	11/12/20	4		
	System Design	Application Team	11/9/20	11/10/20	2		
	Database	Application Team	11/11/20	11/12/20	2		
	Design Completion	Application Team	11/13/20	11/13/20	1		
	Pario Sito Dorigo and						

AT RISK	TASK NAME	RESPONSIBLE	START	FINISH	DURATION (DAYS)	STATUS	COMMENTS
	Prepairing Plans		11/9/20	11/13/20			
0	System Desing Specification	Application Team	11/9/20	11/12/20	4		
0	System Design	Application Team	11/9/20	11/10/20	2		
0	Database	Application Team	11/11/20	11/12/20	2		
0	Design Completion	Application Team	11/13/20	11/13/20	1		
	Basic Site Design and Functionality		11/16/20	11/27/20			
0	Log In & Log out	Application Team	11/16/20	11/17/20	2		
	Admin Page	Application Team	11/18/20	11/20/20	3		
0	User Page	Application Team	11/23/20	11/25/20	3		
0	User Account Registration	Application Team	11/26/20	11/27/20	2		
	System Function		12/1/20	1/15/21			
0	Add Form Page	Application Team	12/1/20	12/8/20	6		
0	Search and Update Page	Application Team	12/14/20	12/18/20	5		
0	Dashboard	Application Team	12/19/20	12/11/20	7		
	Activity Log Page	Application Team	12/16/20	12/20/20	5		
0	System Settings	Application Team	1/4/21	1/8/21	5		
	System Testing and Function		1/18/21	1/29/21			
0	Exceptional Testing	Application Team	1/11/21	1/15/21	5		
0	System Testing and Function	Application Team	1/13/21	1/17/21	5		
0	System Acceptance and Installation	Application Team	1/18/21	1/20/21	3		

9/26	/20 10/	16/20 11/5	/20 11/2	5/20 12/1	5/20 1/4	1/21 1/2	4/21 2/1
repairing Plans							
System Desing Specification							
System Design							
Database							
Design Completion							
asic Site Design ad Functionality							
ig In & Log out							
Admin Page							
User Page							
User Account Registration							
ystem Function							
add Form Page							
Search and Update Page							
Dashboard							
tivity Log Page							
System Settings							
System Testing and Function							
Exceptional Testing							
System Testing and Function							
System Acceptance							

Checked By: Prepared By: Approved by: Noted by: Rian John R. Canua Michael Vince Bautista Jeramee Ian Yamzon Ludyvina Pasaba